
Table of Contents

Introduction

- 0.1 Preface
- 0.2 Table of Contents
- 0.3 Glossary

1.0 Project Management in PWS

- 1.1 Project Management in PWS
 - Project Team
 - Project Stages
 - Principles

2.0 Planning

- 2.1 Overview
- 2.2 PWS Planning Roles
 - Team Process
 - Project Tasks
- 2.3 Planning & Pre-design Consultants
 - Hiring Consultants
- 2.4 Budgeting
 - 5-Year Capital Acquisition Plans
 - Problems in Budgeting
 - Other Budget Concerns
 - Project Budget Reprints
- 2.5 Consultations
 - Client Consultations
 - User Consultations
 - Community Consultations
 - Other Parties, Boards, Agencies Consultations

- 2.6 Facility Planning
 - Facility Master Plan
 - Functional Programming
 - Room Planning Data Sheets
- 2.7 Planning for Construction
 - Scheduling
 - Risk Management
 - Effect of Special Project Approaches
- 2.8 The Project Brief
 - Information Required for Major Projects
 - Client Approval

3.0 Design

- 3.1 Overview
- 3.2 Design Objectives
 - Defining Objectives
- 3.3 Hiring Design Consultants
 - Sole Source A/E Contracts
 - Request for Proposals
 - Request for Proposals Process
 - Evaluation
 - Evaluating Proposals
 - Awarding the Contract
 - Sample Letter of Regret
 - Consultant Proposal Rating Form
- 3.4 The Consultant Contract
 - Contract Form
 - Contract Documents
 - Fee Structure and Expenses
 - Changes to the Agreement
- 3.5 Design Submissions & Reviews
 - Design Review Teams
 - Technical Design Review Stages ...
- 3.6 Managing Performance
 - Design Start-up
 - Contract Payments
 - Problems with Performance
 - Professional Liability Insurance

4.0 Construction

- 4.1 Overview
- 4.2 PWS Standard Construction Contracts
 - Construction Tender and Contract
 - Change to the Construction Contract
- 4.3 Pre-Construction Meeting
 - Location
 - Attendance
 - Agenda/Outline
 - On Renovation Projects
- 4.4 Construction Schedule
 - Requirements
 - Acceptance
 - Normal Reporting by Contractor
 - Changes to Schedule
- 4.5 Site Safety
 - Acts and Regulations
 - Enforcement
 - Responsibilities
 - Specific Safety Considerations
- 4.6 Substantial and Final Completion
 - Substantial Completion
 - Post Substantial Completion
 - Deferring Issuance of the Certificate of Substantial Completion
 - Final Completion
 - Deferring Issuance of the Certificate of Final Completion
 - Application for Certificate of Substantial Completion

5.0 Warranty

- 5.1 Overview
 - Responsibilities
 - Warranty Inspection